
WEEKLY UPDATE WITH PHOTOS

For week commencing 05 December 2022

- The demolition of the existing Thames View House building has continued this past week, with Zone 2, 3 and 4 entirely demolished.
- We will be completing the Zone 5 demolition next week. This will mean we have completed up to the stair core.
- We will begin demolishing the opposite end of the building, which will involve the closure of the road in front of the scout's hut in line with the road closure permit for safety purposes.
- We will continue processing the demolished material on-site.
- We have installed a time-lapse camera on site to capture the demolition process. We will move the camera to a location near the vehicle gates to capture the second half of the demolition.
- A dust monitoring system was installed last week. Demolition works will be stopped when a notification is received.
- We will continue using water from the hydrant on Franklyn Road. This area may be a temporary barrier off when using this. We apologise for any inconvenience that this may cause.
- Noise monitoring will be carried out regularly.
- We will continue emphasising the need to adhere to the transport management plan with all involved.
- We will continue to clean the surrounding areas regularly to ensure minimal impact on our neighbours. Should it be deemed too windy, the demolition works will be halted.



Chris Pedersen
Site Manager

Contact our Social Value and Community Team

☎ 0800 032 6760 (free phone) 8am to 8pm, seven days a week

✉ residents@hill.co.uk

✍ The Power House
Gunpowder Mill
Powdermill Lane
Waltham Abbey
Essex, EN9 1BN



Thamesview House Bulletin

02 December 2022



Zone 3 In Progress



Zone 3 Completed



Red Zones Complete, Green Zones Yet to Be Done



Chris Pedersen
Site Manager

Contact our Social Value and Community Team

☎ 0800 032 6760 (free phone) 8am to 8pm, seven days a week

✉ residents@hill.co.uk

📍 The Power House
Gunpowder Mill
Powdermill Lane
Waltham Abbey
Essex, EN9 1BN

