Thamesview House Bulletin 12th May 2023



WEEKLY UPDATE WITH PHOTOS For week commencing 15th May

- The piling cap works are now complete
- We have now poured the 4th and final section of the Ground Floor slab.
- We have completed the ground to first floor concrete columns block A and block B will continue next week following the completion of the ground floor slab.
- External work will continue with a reduced level dig and new formation level created
- Block A vertical columns and temporary 1st floor decking is complete with the reinforcing being undertaken with a view to pouring this section of the slab in the forthcoming week.
- The crane is now erected and operational and there are no issues with the crane at this time.
- The services to our new site offices have been installed, and we have begun using these facilities. Foot paths and walkways will be completed next week with fencing to these areas to follow on.
- We will continue emphasising the need to adhere to the transport management plan. We
 now have an agreement to change the traffic management plan meaning the vehicles will,
 as of Monday, the 3rd of April, access the site by Russell Road and exit the site via
 Sunbury Road.
- We have continued grubbing up the tarmac to the existing Thamesview House car park to allow us to continue with the external works.
- The next resident's drop-in session will be on Thursday 18, May 1:00pm 4:00pm at the Scouts Hut, Felix Rd, KT12 2SN.



Chris Pedersen Site Manager

Contact our Social Value and Community Team

- The Power House Gunpowder Mill Powdermill Lane Waltham Abbey Essex, EN9 1BN



Thamesview House Bulletin 12th May 2023







Pouring final section of Ground floor slab

Ground floor slab with decking to First floor erected





1st floor decking

1st floor slab reinforcement



Chris Pedersen Site Manager

Contact our Social Value and Community Team

- 2 0800 032 6760 (free phone) 8am to 8pm, seven days a week
- The Power House Gunpowder Mill Powdermill Lane Waltham Abbey Essex, EN9 1BN

