Thamesview House Bulletin 14th July 2023



WEEKLY UPDATE WITH PHOTOS For week commencing 17th July 2023

- Fifth Floor, Core A has now been poured.
- The columns and walls to Core A from Fifth Floor to Sixth Floor are complete.
- The columns and walls to Core B from Fifth to Sixth Floor are now complete.
- Decking and reinforcement to the Sixth Floor, Core A is complete, and rebar is in progress.
- Tarmac to external areas is now complete.
- We are continuing with the installation of the precast concrete stairs to both Core A and B.
- Brickwork/ blockwork has now commenced to the ground and first floors.
- The new Traffic Marshal has now been in place for a few weeks, and traffic management around the site has improved. This has been demonstrated by a decrease in concerns raised by residents. The Traffic Marshal has been fully briefed on the traffic management plan and the importance of adhering to the correct directional flow of traffic. The current traffic management plan is to bring vehicles down Russell Road when approaching site and send vehicles up Sunbury Lane when leaving site.
- Litter picking of the surrounding roads is now taking place daily. We aim to get all our subcontractors involved in this process to stress the importance of keeping the local community clean.
- Please note, site will be open on Saturday 15th July. Permitted working hours are 8am 1pm.



Tony Johnson Senior Site Manager

Contact our Social Value and Community Team

- 2 0800 032 6760 (free phone) 8am to 8pm, seven days a week
- The Powder House
 Gunpowder Mill
 Powdermill Lane
 Waltham Abbey
 Essex, EN9 1BN



Thamesview House Bulletin 14th July 2023






Ground Floor Blockwork



Scaffolding Has Commenced



First Floor SFS In Progress



Core Identification



Tony Johnson Senior Site Manager

Contact our Social Value and Community Team

- 2 0800 032 6760 (free phone) 8am to 8pm, seven days a week
- The Powder House Gunpowder Mill Powdermill Lane Waltham Abbey Essex, EN9 1BN

