

WEEKLY UPDATE WITH PHOTOS For week commencing 7th August 2023

- Sixth Floor slabs core A & B are now complete. Core B is now complete to its full height.
- Seventh Floor slab to Core A is now complete.
- Verts from Seventh to Eighth Floor are in progress.
- Steel frame is continuing and has progressed with Ground, First and Second floor boarded.
- Third Floor SFS framing has been completed with boarding to follow.
- Window installation is now nearing completion to the Ground Floor
- We are continuing with the installation of the precast concrete stairs to both Core A and B.
- Brickwork/blockwork is continuing to the Ground, First and Second Floors.
- Mechanical and electrical works have now started on site and is continuing up the building.
- The fencing to the garage areas is now in place on the Thamesmead Estate, in preparation for the demolition works due to start W/C 07/08/2023.
- Please note, site will be open on Saturday 05/08/2023. The permitted working hours are 8am – 1pm.



Tony Johnson
Senior Site Manager

Contact our Social Value and Community Team

☎ 0800 032 6760 (free phone) 8am to 8pm, seven days a week

✉ residents@hill.co.uk

✍ The Powder House
Gunpowder Mill
Powdermill Lane
Waltham Abbey
Essex, EN9 1BN



Thamesview House Bulletin

4th August 2023




Ground Floor Windows



Ground Floor Blockwork



First Floor SFS



Core Identification



Tony Johnson
Senior Site Manager

Contact our Social Value and Community Team

☎ 0800 032 6760 (free phone) 8am to 8pm, seven days a week

✉ residents@hill.co.uk

✍ The Powder House
Gunpowder Mill
Powdermill Lane
Waltham Abbey
Essex, EN9 1BN

