

WEEKLY UPDATE WITH PHOTOS


For week commencing 22nd January 2024

- The scaffolding to the seventh floor has now been completed and progressing to the eighth floor. Sixth and seventh floors loading bay are now complete and they are currently carrying out adaptations for the lower levels.
- Scaffolders are also now working in attendance with the bricklayers as they progress up the building and also erecting loading bays for future use.
- The window installation is now complete.
- Ground to seventh floor party walls are now complete with the eighth-floor nearing completion.
- Screeding from ground to seventh floors are complete.
- Screeding to the eighth floor will be complete this week.
- We have completed the blockwork to the mechanical and electrical risers.
- The external brickwork has not taken place this week due to the adverse low temperatures, but the bricklayers have continued with the masonry support.
- Ventilation flat ducting to all levels is now complete.
- We will continue the heating and water distribution pipework installation. Fifth floor is in progress.
- The external insulation is now complete to the fourth floor with fifth floor in progress.




Tony Johnson
Senior Site Manager

Contact our Social Value and Community Team

 0800 032 6760 (free phone) 8am to 8pm, seven days a week

 residents@hill.co.uk

 The Powder House
Gunpowder Mill
Powdermill Lane
Waltham Abbey
Essex, EN9 1BN



Thamesview House Bulletin

22nd January 2024


- The site will be open on Saturday 20/01/2024 between 8am and 1pm.




Litter Picking Around the Local Area



5th Floor External Insulation



8th Roof Insulation and Handrails



Core Identification



Tony Johnson
Senior Site Manager

Contact our Social Value and Community Team

☎ 0800 032 6760 (free phone) 8am to 8pm, seven days a week

✉ residents@hill.co.uk

📍 The Powder House
Gunpowder Mill
Powdermill Lane
Waltham Abbey
Essex, EN9 1BN

