## Thamesview House Bulletin 18th March 2024



### WEEKLY UPDATE WITH PHOTOS For week commencing 25<sup>th</sup> March 2024

- The external brickwork is complete on the Fifth floor and has now progressed to the Sixth floor.
- The communal walls have been closed up on the First & Second floors with the Third floor in progress.
- Tape and Jointing has now commenced on the Sixth floor.
- Buffer vessels and pumps are on site and in position, the plant room works will commence next week.
- The external insulation is now complete to the Sixth floor.
- Electrical second fix has progressed up to the Third floor.
- Solar panels are now in position on the Sixth & Eighth floor roof.
- Internal doors and frames are being fitted to the Fourth floor.
- Kitchen installation is now complete to the Third floor. The Fourth floor installation is now in progress.



Tony Johnson Senior Site Manager

#### **Contact our Social Value and Community Team**

- 2 0800 032 6760 (free phone) 8am to 8pm, seven days a week
- The Powder House Gunpowder Mill Powdermill Lane Waltham Abbey Essex, EN9 1BN



## Thamesview House Bulletin 18th March 2024



•

- Core A lift installation is progressing well.
- Tilling to kitchens and bathrooms are complete to the First floor and now progressing on the Second floor.
- The site will be open on Saturday 23/03/2024 between 8am and 1pm.



6th Floor Roof Brickwork



1st Floor Communal Ceiling Tracks



Tony Johnson Senior Site Manager


### **Contact our Social Value and Community Team**


- 2 0800 032 6760 (free phone) 8am to 8pm, seven days a week
- The Powder House
  Gunpowder Mill
  Powdermill Lane
  Waltham Abbey
  Essex, EN9 1BN



# Thamesview House Bulletin 18th March 2024







Hoarding Change

Core Identification



Tony Johnson Senior Site Manager

#### **Contact our Social Value and Community Team**

- The Powder House
  Gunpowder Mill
  Powdermill Lane
  Waltham Abbey
  Essex, EN9 1BN

