

## WEEKLY UPDATE WITH PHOTOS For week commencing 8<sup>th</sup> April 2024

- Core B external brickwork is complete on the Sixth floor and to the Seventh floor on Core A.
- The communal walls have been closed up on the First & Second floors with the Third floor in progress.
- Tape and Jointing has now commenced on the Seventh floor.
- The plant room works are now in progress.
- The external insulation is now complete to the Seventh floor.
- Electrical second fix has progressed up to the Fifth floor.
- Solar panels are now in position on the Sixth & Ninth floor roof.
- The Air source heat pumps are being installed on the Ninth-floor roof.
- Internal doors and frames are being fitted to the Fourth & Fifth floors.
- Kitchen installation is complete to the Fourth floor Fifth floor in progress.
- Core A lift installation is progressing well.
- Tiling to kitchens and bathrooms are complete to the First and Second floors and now progressing on the Third floor.
- The site will not be open on Saturday 06/04/2024.



**Tony Johnson**  
Senior Site Manager

### Contact our Social Value and Community Team

☎ 0800 032 6760 (free phone) 8am to 8pm, seven days a week

✉ residents@hill.co.uk

✍ The Powder House  
Gunpowder Mill  
Powdermill Lane  
Waltham Abbey  
Essex, EN9 1BN



# Thamesview House Bulletin


## 8<sup>th</sup> April 2024




1<sup>st</sup> Floor Show Plot Lighting Turned On



3<sup>rd</sup> Floor Bathroom Tiling



Hoarding Change



Core Identification



**Tony Johnson**  
Senior Site Manager

### Contact our Social Value and Community Team

☎ 0800 032 6760 (free phone) 8am to 8pm, seven days a week

✉ residents@hill.co.uk

✍ The Powder House  
Gunpowder Mill  
Powdermill Lane  
Waltham Abbey  
Essex, EN9 1BN

