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    The Powder House 
       Gunpowder Mill 
       Powdermill Lane 
       Waltham Abbey 
       Essex, EN9 1BN 

 0800 032 6760 (free phone) 8am to 8pm, seven days a week 
 
 residents@hill.co.uk 
 

Contact our Social Value and Community Team 

Tony Johnson 
Senior Site Manager 

 
WEEKLY UPDATE WITH PHOTOS 

For week commencing 20th November 2023 
  

• The scaffolding to the seventh floor has now been completed and progressing to the eighth 
floor, sixth and seventh floors loading bays are now complete  
 

• Steel frame to the external walls has been completed to the seventh and eighth floors and 
are now boarded. 
 

• The window installation is now complete. 
 

• Ground to fifth floor party walls are now complete with the sixth floor in progress. 
 

• Screeding from first to fourth floor is now complete with fifth floor 50% complete. 
  

• We have completed the blockwork to the mechanical and electrical risers. 
 

• The external brickwork has continued this week with the ground floor to first floor completed. 
 

• Ventilation flat ducting to all levels is now complete. 
 

• We will continue the heating and water distribution pipework installation. 
 

• The internal insulation to the external walls is now complete. 
 

• Electrical wiring is progressing on site and containment to the communal areas is in 
progress and now being worked on within the second floor. 
 

• The site will be open 18/11/2023 between 8:00am and 1pm. 
 

 
 
 
 
 



Thamesview House Bulletin 
20th November 2023  
 

  
 

    The Powder House 
       Gunpowder Mill 
       Powdermill Lane 
       Waltham Abbey 
       Essex, EN9 1BN 

 0800 032 6760 (free phone) 8am to 8pm, seven days a week 
 
 residents@hill.co.uk 
 

Contact our Social Value and Community Team 

Tony Johnson 
Senior Site Manager 

Traffic Management Plan 
Please note we have contacted all our contractors and made it very clear that this is to be 
followed, the site team will continue to monitor this closely. In some instances, awkward car 
parking can implicate management of this plan. If there are any further concerns, please contact 
the Social Value and Community Team using the contact details below. 
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1st Floor Mechanical First Fix  

4th Floor Screed Installation 
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