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    The Powder House 
       Gunpowder Mill 
       Powdermill Lane 
       Waltham Abbey 
       Essex, EN9 1BN 

 0800 032 6760 (free phone) 8am to 8pm, seven days a week 
 
 residents@hill.co.uk 
 

Contact our Social Value and Community Team 

Tony Johnson 
Senior Site Manager 

 
WEEKLY UPDATE WITH PHOTOS 

For week commencing 4th December 2023 
  

 

• The scaffolding to the seventh floor has now been completed and progressing to the eighth 
floor. Sixth and seventh floors loading bays are now complete and they are currently 
carrying out adaptions for the lower levels. 

 

• Steel frame to the external walls has been completed. Seventh and eighth floors are now 
boarded. 
 

• The window installation is now complete. 
 

• Ground to sixth floor party walls is now complete with the seventh floor is progressing well. 
 

• Screeding from first to sixth floor is now complete with the seventh floor in progress. 
 

• Screed preparation is now taking place to the ground floor. 
  

• We have completed the blockwork to the mechanical and electrical risers. 
 

• The external brickwork has continued this week with the ground floor to first floor completed. 
First and second floor is in progress and inset balcony progressing up the building to the third 
floor. 
 

• Ventilation flat ducting to all levels is now complete. 
 

• We will continue the heating and water distribution pipework.  
 

• The internal insulation to the external walls is now complete. 
 

• Electrical wiring is progressing on site and containment to the communal areas is in 
progress. 
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• There have been a number of issues with traffic management plan, we have contacted all 
of our contractors and made it very clear that this is to be followed, the site team will 
continue to monitor this closely.  

 

• The site will not be open on Saturday 02/12/2023. 
 

 
  

 
 
  

1st Floor Southeast Brickwork  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

New 

2ndt Floor Mechanical First Fix 

4th Floor Screed Installation 
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New 

7th Floor Balcony Waterproofing 

GF Screed Preparation 


